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COPPERAS HILL SITE

JOHN LENNON ART & DESIGN BUILDING

REDMONDS BUILDING

NEW PAVILLION

·  New Build : Oct 2019

· Fabric Works - Sept 2019

· Refurbishment :

       Oct 2020 - Sept 2021(TBC)

· LJMU Part : March 2020

ALDHAM ROBARTS LRC

JOHN FOSTER BUILDING

AQUINAS BUILDING

HAIGH BUILDING DEVELOPMENT

RODNEY HOUSE

JOE H MAKIN DRAMA

· New Media Suite - Room 218

     Sept. 2019

· Cladding Installation: Jun 2019 - Jun 2021

COPPERAS HILL - New Builds

· Student Life Building :

      Sept 2020

· Sports Hall - Sept 2020

· Roof & External Repairs: Sept 2019

· Fire & Security Alarm Works  - July 2020

· G13 - Damp Issues - Aug 2019

· Condition Survey Works : Fire Signage  All Floors

- Sept 2019

· Redecoration various rooms Grd & 1st Flrs

· Works to Occupational Health :

      June 2019

· Rodney St. Building Fabric Works -

      Sept 2019

· M & E Works  : Alterations to Ventilation

Room G19, 3rd & 4th  Flr Plant Rooms -

Sept 2019

· Building Fabric Works -

       Sept 2019

· Condition Survey Works : Fire

doors,Sash windows, external fabric

work, fire escape & access stairs -

        Sept 2019

· Basement - minor refurb -

        Sept 2019

EGERTON COURT

· Condition Survey Works  : As

Egerton Ct  works

        Sept 2019

ROSCOE COURT · Building Fabric Works  - Sept 2019

· Condition Survey Works : Fire Signage &

Fire Stopping - Sept 2019

· Full Refurb : Oct 2020 - Sept 2021 (TBC)

MPC SP-24 -

A1 1:1500 KB
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PROPOSED WORKS  - 2019

MOUNT PLEASANT CAMPUS

-
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NOTES

Do not scale from this drawing

All Dimensions are to be checked on site

Any discrepancies or ambiguities are to be reported

to Estate Management immediately, prior to the

commencement of work on site and ordering of any

materials.

N

INFORMATION

Clearing Week - WC  12/8/19

Graduation - WC  08/7/19

Induction Week - WC 16/9 to 20/9/2019

Week 1 - 23/09 to 27/9/2019
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